

## EARLS COLNE NEIGHBOURHOOD PLAN PROJECT

Steering Group Meeting

Tuesday 24<sup>th</sup> May 2022

### MINUTES

		Action By
1.	Design Guide Consultants Report - Update <ul style="list-style-type: none"> <li>• Up to date photographs for inclusion in final report to be completed and sent to consultant as soon as possible</li> </ul>	Bob
2.	Engagement of Planning Consultant (for creation of policy statements and assistance with consultation stages) <ul style="list-style-type: none"> <li>• Quotes received to be further evaluated and advice sought from RCCE regarding differences in timescale/cost</li> </ul>	Tony
3.	Drafting of other sections of NP to be progressed as agreed <ul style="list-style-type: none"> <li>• Update section on BDC Local Plan and housing policies</li> <li>• Long Term Vision (relief road, amenity area, additional housing, etc)</li> <li>• Community Led Development Project</li> <li>• Footpaths &amp; Cycleways</li> <li>• Primary School</li> <li>• Doctor's Surgery</li> <li>• Employment, business, retail, etc.</li> <li>• Village centre car parking</li> </ul>	Yvonne Tony Bob Hugh Nikki Nikki Yvonne Hugh
5.	Date of Next Meeting	To be Agreed